L GS Weekly Field Work Summary
8-12 October 2018
PFAS RI Field Program, Former Fort Devens, Massachusetts

1.0 WORK COMPLETED LAST WEEK
1.1 DPT Groundwater Profiling
Vertical profiling continued at AOC 74 and commenced at AOC 75.

e 74VP-18-08 completed. Samples collected from 92-96 to 132-136 ft bgs. Refusal at 146 ft bgs.
Recharge at the deepest interval was insufficient to attain a sample.
74VP-18-05 samples collected from 22-26 to 110-114 ft bgs. Refusal at 114 ft bgs.

e 74VP-18-01 commenced with “bottom up” sampling methodology. Refusal at 106 ft bgs. Sample
collected from 102-106 ft bgs was sent to the lab. The other samples collected using the “bottom up”
methodology were discarded. The rig was offset and a new hole was drilled using the standard
methodology of “top down” sampling. Samples were collected from 22-26 to 92-96 ft bgs.

e 75VP-18-08 samples collected from 17-21 to 97-101 ft bgs. Additional samples will be attempted next
week.

e 74VP-18-03 samples collected from 22-26 to 62-66 ft bgs. Additional samples will be attempted next
week.

1.2 Existing Well Sampling

Existing well sampling for Area 1 is complete.

1.3 Soil Sampling

No work conducted.

1.4 Surface Water and Sediment Sampling

A surface water and sediment sample will be collected from Balch Pond once access to the pond is attained.
This is the only remaining surface water and sediment sample that needs to be collected for Area 1.

1.5 Overburden Monitoring Well Installation
No work conducted.
1.6 Bedrock Monitoring Well Installation

No work conducted.

2.0 FIELD CHANGES
The field change log is attached. No additions to the change log this week.

3.0 ANALYTICAL RESULTS

No analytical results received during last week.

40 RECOMMENDATIONS

No recommendations required at this time.

5.0 QUALITY CONTROL AND SAFETY

Daily quality control review of field notes performed. Field assessment of quality and safety performed on 08
October 2018. No safety issues or incidents occurred during the week.
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L GS Weekly Field Work Summary

8-12 October 2018
PFAS RI Field Program, Former Fort Devens, Massachusetts

6.0 DELAYS/IMPACTS/ISSUES

¢ Modifications to the sampling screen and drilling procedures are being evaluated to increase efficiency
and decrease potential for bent or broken drilling rods.

e Vegetation clearing is required to access DPT locations at AOC 57 and 74. We are discussing clearing
needs with MassDev.

e Some of the drilling locations will be revised based on results of utility locating activities, safety
considerations, and physical access considerations. The specific revisions will be presented in future
weekly reports.

7.0 WORK PLANNED FOR NEXT WEEK
7.1 DPT Groundwater Profiling

Continue DPT locations at AOC 74 and AOC 75. Five vertical profiling locations remain for AOC 74. Eight
vertical profiling locations remain for AOC 75.

7.2 Existing Well Sampling

No work planned.

7.3 Soil Sampling

No work planned.

7.4 Surface Water and Sediment Sampling
No work planned.

7.5 Overburden Monitoring Well Installation

No work planned.

8.0 FIELD SCHEDULE

The updated field schedule for the prior week and next three weeks is attached.
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Field Change Log

I//GS PFAS Remedial Investigation Field Program
— Former Fort Devens, Devens, Massachusetts
10/12/2018
Change No. Date Area AOC Location ID |Description Action Taken

1 9/25/2018 1 57 57M-96-10X |Existing well blocked with roots/vegetation. Sample will not be collected.

2 10/1/2018 1 57 57WP-05-01 |Existing well could not be located. Sample will not be collected.

3 10/5/2018 1 Grove Pond 92-5 Exis.ting wellis b|OCk,ed with equipment and sample Sample will not be collected.
tubing could not be inserted.

4 10/5/2018 1 Grove Pond 92-2 Existing. wellis severely bent and a sampling tube could Sample will not be collected.
not be inserted to the well screen.

5 10/5/2018 1 75 75VP-18-09 The proposed Iocatio.n is within a high traffic area posing|Location was moved approximately
a health and safety risk. 30 feet to the south.
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Devens PFAS Remedial Investigation Field Work Schedule

Field Staff Schedule

15-Oct-18
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Establish Staging Area 9/24/2018 | 10/19/2018 10
Existing Well Sampling 9/24/2018 | 10/5/2018 6
SW/SED Sampling 9/26/2018 | 10/3/2018 3
GW Profiling
DPT Rig 1 10/1/2018 | 11/30/2018 43
DPT Rig 2 10/8/2018 | 11/30/2018 38
Soil Sampling 12/3/2018 | 12/11/2018 7
OB Monitoring Wells
Rig 1 11/19/2018 | 12/21/2018 23
Rig 2 11/19/2018 | 12/21/2018 23
OB Well Sampling 1/7/2018 1/10/2018 4

KA = Kevin Anderson (KGS)
MM = Melissa Miller (KGS)

BA = Brett Anchukaitis (KGS)

CV = Chris Vignola (KGS)
0OJ = Owen Jackson (KGS)

DK = David Kortjohn (Jacobs)

AK = Alex Klisiaris (Jacobs)
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